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ESTIMATE RUN 06/16/2016

ESTIMATE SUMMARY 09:00:08

CONTID: C20351         ESTIMATE NO: 0005 PROG 2005

PCN: 20351-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR I-70 MP 241.6 FLOOD REPAIR: SLIDE PERCENT TIME:

PROJECT NO: ER0703-424                    

PR I-70 MP 241.6 FLOOD REPAIR:

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,677,821.25 PARTICIPATING $ $ 647,382.27

AWARD PROJECT AMT: 1,697,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,693.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.46

WORK DAYS

WORK DAYS

94.97%

84,437.95

647,382.27

647,382.27

645,689.07

$

$

$

$

1,593,383.30

0.00

1,593,383.30

0.00

1,593,383.30

-25,455.00

0.00

1,567,928.30

0.00

AMOUNT DUE 1,567,928.30 645,689.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 645,689.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

64.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/06/2015

10/06/2015

06/16/2016

07/16/2015

08/11/2015

08/28/2015

10/06/2015
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

75,000.001.000

37,500.00

1.000

L S 

75,000.00000

0010 *Removal of Delineator 0.000

4.000

202-00090  
 

44.004.000

44.00

4.000

EACH

11.00000

0015 Removal of Asphalt Mat 769.000

849.000

202-00220  
 

15,371.001,618.000

8,065.50

1,618.000

SY  

9.50000

0020 Removal of Asphalt Mat (Planing) 0.000

612.000

202-00240  
 

11,016.00612.000

11,016.00

612.000

SY  

18.00000

0025 *Removal of Ground Sign 10.000

0.000

202-00810  
 

820.0010.000

0.00

10.000

EACH

82.00000

0030 *Removal of Guardrail Type 3 25.000

50.000

202-01130  
 

2,625.0075.000

1,750.00

75.000

LF  

35.00000

0035 Removal of Guardrail Type 7 343.000

10.000

202-01170  
 

8,825.00353.000

250.00

353.000

LF  

25.00000

0040 Unclassified Excavation (Complete In Place) 192.500

73.000

203-00010  
 

18,319.50265.500

5,037.00

265.500

CY  

69.00000

0045 Blading 0.000

4.000

203-01500  
 

720.004.000

720.00

4.000

HOUR

180.00000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

190.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

120.00000
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

3.000

203-01597  
 

690.003.000

690.00

3.000

HOUR

230.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

54.00000

0070 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

5.00000

0075 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

4.90000

0080 *Aggregate Bag 163.000

0.000

208-00035  
 

1,141.00163.000

0.00

163.000

LF  

7.00000

0085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

54.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

120.00000

0100 *Sweeping (Sediment Removal) 4.000

8.000

208-00106  
 

2,280.0012.000

1,520.00

12.000

HOUR

190.00000

0105 Removal of Trash 0.000

12.000

208-00107  
 

1,152.0012.000

1,152.00

12.000

HOUR

96.00000

0110 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

35.00000
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.000

0.500

212-00006  
 

1,354.430.500

1,354.43

0.500

ACRE

2,708.85000

0120 *Soil Conditioning 0.000

0.500

212-00032  
 

2,437.950.500

2,437.95

0.500

ACRE

4,875.90000

0125 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

5,634.35000

0130 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

3.80000

0135 *Bonded Fiber Matrix 0.000

0.500

213-00150  
 

2,167.050.500

2,167.05

0.500

ACRE

4,334.10000

0140 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

130.00000

0145 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

75.00000

0150 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

30.00000

0155 Aggregate Base Course (Class 6) 0.000

222.000

304-06007  
 

9,546.00222.000

9,546.00

222.000

CY  

43.00000

0160 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

738.160

403-34721  
 

95,960.80738.160

95,960.80

738.160

TON 

130.00000

0165 *Emulsified Asphalt (CSS-1H) 0.000

183.000

411-10253  
 

1,464.00183.000

1,464.00

183.000

GAL 

8.00000
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Geotextile (Separator) (Class 1) 0.000

149.000

420-00132  
 

1,266.50149.000

1,266.50

149.000

SY  

8.50000

0175 Riprap (9 Inch) 0.000

36.000

506-00209  
 

6,480.0036.000

6,480.00

36.000

CY  

180.00000

0180 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

64.790

507-00400  
 

12,958.0064.790

12,958.00

64.790

TON 

200.00000

0185 *Guardrail Type 3 (6-3 Post Spacing) 0.000

100.000

606-00301  
 

6,200.00100.000

6,200.00

100.000

LF  

62.00000

0190 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

3,300.001.000

3,300.00

1.000

EACH

3,300.00000

0195 *Bridge Rail Type 10M 0.000

329.000

606-11030  
 

82,250.00329.000

82,250.00

329.000

LF  

250.00000

0200 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

1.30000

0205 *Delineator (Type I) 0.000

15.000

612-00001  
 

360.0015.000

360.00

15.000

EACH

24.00000

0210 *Delineator (Type II) 0.000

4.000

612-00002  
 

96.004.000

96.00

4.000

EACH

24.00000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

24.00000

0220 *Sign Panel (Class I) 0.000

53.000

614-00011  
 

1,272.0053.000

1,272.00

53.000

SF  

24.00000



CONTID: C20351         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

9.000

614-01503  
 

2,610.009.000

2,610.00

9.000

EACH

290.00000

0230 Construction Surveying 0.600

0.200

625-00000  
 

20,000.000.800

5,000.00

1.000

L S 

25,000.00000

0235 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

230.00000

0240 *Mobilization 0.974

0.000

626-00000  
 

153,941.140.974

0.00

1.000

L S 

158,050.45000

0245 *Public Information Services 0.500

0.200

626-01000  
 

7,000.000.700

2,000.00

1.000

L S 

10,000.00000

0250 *Modified Epoxy Pavement Marking 0.000

13.000

627-00008  
 

20,800.0013.000

20,800.00

13.000

GAL 

1,600.00000

0255 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

530.00000

0260 *Flagging 231.500

325.250

630-00000  
 

16,145.75556.750

9,432.25

556.750

HOUR

29.00000

0265 *Traffic Control Inspection 112.000

48.000

630-00007  
 

3,360.00160.000

1,008.00

160.000

DAY 

21.00000

0270 *Traffic Control Management 17.000

20.000

630-00012  
 

30,340.0037.000

16,400.00

37.000

DAY 

820.00000

0275 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

576.003.600

256.00

4.000

EACH

160.00000
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Barricade (Type 3 M-B) (Temporary) 1.000

0.800

630-80336  
 

288.001.800

128.00

2.000

EACH

160.00000

0285 *Construction Traffic Sign (Panel Size A) 6.500

5.200

630-80341  
 

257.4011.700

114.40

16.000

EACH

22.00000

0290 *Construction Traffic Sign (Panel Size B) 4.500

3.600

630-80342  
 

178.208.100

79.20

13.000

EACH

22.00000

0295 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2,880.001.800

1,280.00

2.000

EACH

1,600.00000

0300 *Drum Channelizing Device 5.000

31.000

630-80360  
 

1,584.0036.000

1,364.00

75.000

EACH

44.00000

0305 Concrete Barrier (Temporary) 204.000

163.200

630-80370  
 

24,235.20367.200

10,771.20

408.000

LF  

66.00000

0310 *Impact Attenuator (Temporary) 249.000

354.000

630-85011  
 

9,648.00603.000

5,664.00

670.000

DAY 

16.00000

0315 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

17,400.002.000

0.00

2.000

EACH

8,700.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,291.930

F A 

1.00000

0325 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment -11.520

-562.920

700-70016  
 

-574.44-574.440

-562.92

500.000

F A 

1.00000
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Cement Cost Adjustment 0.000

-506.110

700-70019  
 

-506.11-506.110

-506.11

500.000

F A 

1.00000

0340 F/A Obtain Power from 1,759.010

0.000

700-70074  
 

1,759.011,759.010

0.00

1,759.010

F A 

1.00000

0345 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0401 Field Office (CL 1) Added Item Field Office 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

8,651.50000

0402 Field Lab (CL 2) Added Item Field Lab (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

4,950.00000

0403 Sanitary Facility Added Item Sanirtary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

803.55000

0900 Other Withholding for original lien for Rock Splitting 0.000

-1.000

950-00604  
 

-23,856.96-1.000

-23,856.96

0.000

DOL 

23,856.96000

0901 Other Added Item, Rock Splitting 0.000

1.000

950-00604  
 

40,291.931.000

40,291.93

1.000

DOL 

40,291.93000

CAT 696,073.35387,130.22780,511.30CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES - CIP RETAINING WALL 

0355 Structure Excavation 1,370.000

0.000

206-00000  
 

90,420.001,370.000

0.00

1,370.000

CY  

66.00000
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES - CIP RETAINING WALL 

0360 Structure Backfill (Class 1) 0.000

1,330.000

206-00100  
 

65,170.001,330.000

65,170.00

1,330.000

CY  

49.00000

0365 *Shoring 1.000

0.000

206-01750  
 

220,000.001.000

0.00

1.000

L S 

220,000.00000

0370 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0375 *Drilled Caisson (18 Inch) 553.000

0.000

503-00018  
 

193,550.00553.000

0.00

553.000

LF  

350.00000

0376 Drilled Caisson (18 In) Drilled Caisson (18 Inch)  
Added Depth 15% Price Adjustment

40.000

0.000

503-00018  
 

16,100.0040.000

0.00

40.000

LF  

402.50000

0380 *Drilled Caisson (24 Inch) 125.000

0.000

503-00024  
 

65,000.00125.000

0.00

125.000

LF  

520.00000

0385 *Concrete Class D (Wall) 70.010

410.990

601-03050  
 

168,350.00481.000

143,846.50

481.000

CY  

350.00000

0390 *Structural Concrete Coating 0.000

462.000

601-40300  
 

5,544.00462.000

5,544.00

462.000

SY  

12.00000

0395 *Reinforcing Steel 10,036.000

27,594.000

602-00000  
 

31,985.5037,630.000

23,454.90

37,630.000

LB  

0.85000

0400 *Reinforcing Steel (Epoxy Coated) 3,525.000

23,407.000

602-00020  
 

25,585.4026,932.000

22,236.65

26,932.000

LB  

0.95000

CAT 882,904.90260,252.05882,904.90CURRENT AMT0300 $ $ $
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PCN: 20351-BID    ESTIMATE RUN 06/16/2016

PROJECT: ER0703-424                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:08

CUMULATIVE
AMOUNT

CAT NO0400 CE ITEMS 

0404 Field Office (CL 1) 1.000

0.000

620-00001  
 

8,651.501.000

0.00

1.000

EACH

8,651.50000

0405 Field Lab (CL 2) 1.000

0.000

620-00012  
 

4,950.001.000

0.00

1.000

EACH

4,950.00000

0406 Sanitary Facility 1.000

0.000

620-00020  
 

803.551.000

0.00

1.000

EACH

803.55000

CAT 14,405.050.0014,405.05CURRENT AMT0400 $ $ $

$ 1,593,383.30647,382.27$1,677,821.25$CURRENT AMTPROJECT TOTAL


